

WEEK 5 SCRUM MASTER'S NOTE

Sprint: Week 5 — Integration Preparation & Feature Engineering

Scrum Master: Amara Benedicta Mmadubueze

Meeting Date: September 28-05, 2026

TEAM MEMBERS	TRACK
Amara Benedicta Mmadubueze	Data Analyst
Goodness Onyedikachukwu Mathias	Data Analyst
Emehelu Chidera Valentine	Junior Data Analyst

SPRINT GOAL

Integration preparation, feature engineering

SPRINT OVERVIEW

Week 5 focused on progressing from the previous week's data integration and modelling concepts into practical preparation of the project datasets. The main activities during the sprint involved re-profiling and re-cleaning the available tables (for integration), examining their structures, identifying potential primary and foreign keys, and preparing the datasets for integration.

WHAT WAS DONE

- Reviewed potential primary and foreign key across the datasets
- Began identifying relationships between related tables
- Performed data cleaning and quality checks where necessary
- Began documenting observations and potential data-quality issues discovered during profiling.
- Continued preparing the datasets for eventual integration.

The tables currently reviewed are:

Branches, customers, inventory master, invoices, payments, products, purchases orders header, purchase orders lines, sales orders header, sales orders lines, stock ledger, suppliers.

Particular attention is currently being given to the **payments, invoices, sales orders, products, and suppliers-related tables** as their relationships need to be properly understood before integration.

Work in Progress

The following activities are still in progress:

- **Data Integration:** Combining and relating the cleaned datasets while ensuring that the relationships and table grain are properly understood.
- **Feature Engineering:** Identifying and preparing useful derived fields/features that can support subsequent analysis.
- **Data Dictionary:** Documenting the tables, columns, data types, descriptions, keys, and relevant relationships.
- Further validation of primary and foreign key candidates.
- Continued data cleaning and quality checks where required.

Overall Status: In Progress

Significant progress was made in understanding and preparing the datasets. However, data integration, feature engineering, and the data dictionary are still ongoing and will continue into the next stage of the project.

The profiling process has also identified several relationships and key structures that require further investigation before final integration. This will help ensure that the final data model is based on the actual structure and quality of the datasets rather than assumptions.